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BACKGROUND

Site No: 0SH@Q
Delivery Order No: 5001-05-357
Response Authority: CERCLA, Time Critical Removal Action

NPL
State Notification: IEPA Notified {(IEFA Referred the 3it

Status: Not on NFL

\
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Action Memo Status: Appraved
Start Date: October 28, 1334
Demcbilization Dat=: Pending
Completion Date: QOctober 1985
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SITE INFORMATION

Refer to POLREF 1
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RESPONSE INFORMATION

A Situation

1 ¢ o1t .
* The site 1is an active scrap yard shredding electric motors,
some of which contain PCB capacitors. The PCBs are released
during the shredding operations and have been found to be
contaminating the copper, steel and organic fluff piles and
soil in the Main Yard. U.5. EPA is currently conducting =
Time Critical Removal Action to alleviate imminent threats to
human health at this site.

2 Removal Activities To Date (Dec 17, 1994 thru Jan 86, 199%5)
* ERCS contractor Riedel Environmental continues excavating
and locading PCB contaminated soil from the West Yard and PCE
and Lead Contaminated fluff/scil from Main Yard into rail
cars
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¥ ERCS c¢ontractor conftinues moving scrap and aother m=stal
depris from the northwest portion of Main Yard, and alzg
continues excavation and stockpiling soil in Main Yard
K Pre-sxcavation sample resultzs of Main Yard indicats 200 gpnd
metal contamination below the concrete/asphalt pad ETR

ad contamination has been detected above regulatory 1=

e

own ta four fest deep.
¥ The UST containing Kerosene., water and FCE was removed
the ground, decontaminated and moved into the Main Yard: i
was salvaged by the PRF. Water, which guickly collected in
this area after removing the UST, was pumped into twoe tank=rs
and disposed of at Safety Clean’ s Breslube facility in East
Chicago, In.

* Two rail car loads of soil from West Yard and one rail c=a
load of fluff/scil from Main Yard was shipped out on
12/13/384. One of these rail cars went off the tracks at the
rail terminal. However, no spillage occcurred, and the ra
cars were shipped again after mending the tracks
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¥ Confirmation samples were collected from the excavatsd griid
areas of E-2, E-3, D-2, D-3, and D-4. Except for E-3 grid
samples (UST excavated area) all cther samples were below +h=
removal criteria for metals and PCBs. Contaminaticsn ig

prevalent even at 17 feet depth in the UST =xcavated ar=a
* Sample results of 5 hopper boxes under the cyclone
separator indicates PCR contamination up to 313 ppmnm. T™h
material was being blown into the scrap yard and was obs
releasing into the strest and neighborhocod and depositi
cars. These fluff boxes were emptied into the hazardous
waste stockpile and will be disposed. Pre-excavation samp
from B-11 grid showed PCB contamination of 2,700 prm at 1
foot and up to 32 ppm FPCBs at 4 feet depth.

¥ Debris was cleared from the main yard and site maintenance
was carried out between December 26 through January 3. The
debris had to be cleared out to facilitate excavation =fforts
in the main yard.

fore t
An additicnal Unilateral Administrative Order will be issued ta
Chicago International Exporting to discontinue releasing FCB's fronm
the shredding and copper separation operations and to sample feed
and processed materials for PCB’'s.

Planned Removal Activity

Refer to POLREP 1. U.S. EPA’s planned time critical removal activities
include completion of the removal of contaminated soil from tae West
Yard. The second phase has initiated and will i1nvolve sampling and
removal of contaminated socil from the Main Yard. Contaminated scrap
and other metal piles in the Main Yard will be removed and disposed «f
if determined hazardous. The concrete and asphalt pad beneath the
shredding operations will have to be decontaminated with a high
pressure washer. The concrete pad in the North end of the Mair yard
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will be demolisned and the l=zad contaminated zoll berncath the poad @@
be excavatsed and Jdisposged.
Next Steps

« Excavate further in U3T area

* Completes excavation of West Yard

* Continue transportation and disposal o
* Collect 3ir zamples from Main Yard per
"
*

of excavated soils
ricdically
Initiate High Volume Air Sampling for PCBs and Lead
Continue excavation and confirmation soil sampling in Main Yard
¥ Dispose of Special Waste and TSCA/FECRA Waste

Key Issues

¥ Court hearing in U.S. District court will resolv
access to the East or Main Yard

¥ Commence disposal of special waste due to limited space on sit=
¥ Issue and enforce if necessary the Unilateral Administrative Crde:
to Chicago International Exporting to cease relsases PCBs from the
shredding and gravity separator operations.
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COST INFORMATION (as of 01/068/9%)

CQeT CEILING
ERCS 765,805 $ 2,000,000
TAT + 3
TLEL ZE: g

DISPOSITION OF WASTES

* Disposal of TSC ZUFA and mixed TSCA/BCKA waste has been 13
Envircsafe via railcar transpeort. Leading of the railcars and
dizposal of waste commenced on December 5. pREREP

¥ Jeven rail car ioads of polychlerinated blphenyl contaminated
so1l weighing apprreoximatsly 830 tons were shipped on 12/18/84 and

1/5/395 to the Envircsafe facility in Grandview, ID. A total «f
20 rail cars have been shipped off-site for a total of 1800 tons.
* About 5,500 gallons of UST liguid was pumped inte a tanker and
shipped to Safety Clean {Breslube) on 12/20/94 for disposal

* Approximately 3,000 gallons of water stored in <on-site tanker
was shipped on 12/21,/94 to Breslube dizpogal facility

* Disposal of special waste =0ils containing less than 50 prwm
PCB) 1ig set up at BFI Malla.d Lakes. The 03C will ask IEPA tc
expedite the approval of this specilal waste permit.



